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OPERATION               

DCD                                                                                                           

DATE OF ADV (Wed)                                                                                                           

DATE OF LETTING (Wed)                                                                                                           

DATE OF AWARD (Fri)                                                                                                           

START OF CONSTRUCTION                                                                                                           

PERMIT RESTRICTIONS 1/0/00 to 1/0/00                                                                                                  

UTILITY WORK 0

NOTICE TO PROCEED 1 X

SHOP DRAWINGS AND WORKING DRAWINGS 20 X X X X X X X X X X X X X X X X X x x x

MATERIAL PROCUREMENT/FABRICATION 20 X X X X X X X X X X X X X X X X X X X X

MOBILIZATION 4 X X X X

MILL EXISTING WEARING SURFACE ON THE BRIDGE 2 X X

PERFORM ARCH & COLUMN STRENGTHENING FOR THE MAIN SPAN 8 x X X X X x x x

STAGE 1 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1 X

STAGE 1 - PERFORM STEEL REPAIRS  ON MAIN SPAN 16 X X X X X X X X X X X X X X X X

STAGE 1 - PERFORM APPROACH SPANS SUBTRUCTURE REHABILITATIONS 16 X X X X X X X X X X X X X X X X

STAGE 1 - PERFORM DECK PATCHING AND JOINT REPAIRS 10 X X X X X X X X X X

STAGE 2 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1 X

STAGE 2 - PERFORM STEEL REPAIRS ON MAIN SPAN 20 X X X X X X X X X X X X X X X X X X X X

STAGE 2 - PERFORM APPROACH SPANS SUBTRUCTURE REHABILITATIONS 16 X X X X X X X X X X X X X X X X

STAGE 2 - PERFORM DECK PATCHING AND JOINT REPAIRS 10 X X X X X X X X X X

STAGE 2 - DEMOLISH EXISTING PARAPET 2 X X

STAGE 2 - CONSTRUCT NEW ORNAMENTAL PARAPET AND TWO TUBE RAIL 8 X X X X X X X X

STAGE 3 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1 X

STAGE 3 - PERFORM STEEL REPAIRS  ON MAIN SPAN 20 X X X X X X X X X X X X X X X X X X X X

STAGE 3 - PERFORM APPROACH SPANS SUBTRUCTURE REHABILITATIONS 16 X X X X X X X X X X X X X X X X

STAGE 3 - PERFORM DECK PATCHING AND JOINT REPAIRS 10 X X X X X X X X X X

STAGE 3 - DEMOLISH EXISTING PARAPET 2 X X

STAGE 3 - CONSTRUCT NEW ORNAMENTAL PARAPET AND TWO TUBE RAIL 8 X X X X X X X X

STAGE 4 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1 X

STAGE 4 - CONSTRUCT NEW MERRITT PARKWAY MEDIAN BARRIER ON BRIDGE 8 X X X X X X X X

STAGE 4 - APPLY HRCSA COATING ON THE STRUCTURE 6 X X X X X X

SET MERRITT PARKWAY TRAFFIC TO REGULAR PATTERN 1 X

INSTALL MEMBRANE WATERPROOFING AND WEARING SURFACE 4 X X X X

INCIDENTALS AND PROJECT CLOSEOUT 8 X X X X X X X X
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Printed on:

Westport

69310/21/2016 15:30 CALENDAR DAYS ALLOWED = 

WEEK OF                                                             (STARTING MONDAYS)

WORK BEGINNING DATE                                                            (STARTING 

MONDAYS)

Construction Season

QUANTITY

8/3/2016

8/31/2016

9/28/2016

11/25/2016

6/24/2016

SAMPLEDATE:

Rehabilitation of Bridge 00728 Merritt Parkway over Saugatuck River

DEPARTMENT OF TRANSPORTATION

  STATE OF CONNECTICUT

1/9/2017

N
O

T
IC

E
 T

O
 P

R
O

C
E

E
D

TOWN N/A

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS


